Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:45PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 114 Const Calendar Day 24 Date: 02-Oct-2009 Friday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 13-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day [ ] If no, explain:
Diary: Dispute
Office work/Out office
‘Review Avar shop drawing for the EB structure stressing sequence. Shop drawing sheets B60, B70. =
The Pjack on the shop drawing is wrong and the length used in the elongation formula is wrong as well. A
letter was sent to MCM and Avar to revise and re-submit the above drawings.
‘Met with George to discuss the height of the barrier rail rebars at EB.
-Chuck and | discussed pre-stressed piles payments.
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